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A meeting on the above subject was held on June 20, 1995, at 2440 Stevens Center, CR 1600. 

A Unit Manager's Meeting was held between representatives of the ERC, DOE, EPA, and Ecology to status the 
200-ZP-2 Operable Unit Carbon Tetrachloride Expedited Response Action (ERA.). The attached handout was 
provided to attendees as a summary of po~ts for discussion. 

Sean Driggers provided a status of ERA activities completed to date. The status of the cleanup milestone 
development for the ERA was the primary issue of discussion. Sean Driggers explained that establishing an 
interim cleanup level for the ERA was a difficult task that required technical evaluation of vapor extraction 
progress to date and carbon tetrachloride phase partitioning coefficients. In addition, Sean pointed out that 
setting a milestone based on meeting a specific cleanup level was not practical within the framework of the Tri
Party Agreement since a target date for milestone achievement could. not be established. Sean proposed that an 
interim progress report for the ERA be prepared that would summariz.e information needed to support a 
technically defensible cleanup level for the ERA and that agreement to complete the documentation be 
established with a National Priorities List Agreement, signed by the Unit Managers. Dennis Faulk stated that 
this approach was not acceptable to the EPA. 

Dennis informed attendees that the ERA is expected to continue to operate until final cleanup of carbon 
tetrachloride is achieved. Dennis stated that establishment of a Tri-Party Agreement (fP A) Milestone or the 
preparation of a Proposed Plan for an interim action was required to provide EPA with enforceability over the 
ERA and a basis for continued ERA funding under current and projected DOE budget restrictions. Dennis 
stated that either approach would be acceptable to EPA. Bryan Foley, representing DOE/RL, agreed that the 
preferable path would be the development of a TP A milestone. . 
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The discussion continued focusing on the .approach for establishing the TP A milestone. Dennis said that he 
envisioned the milestone would set a cleanup goal which the vapor extraction system would attempt to meet 
He added that interim milestones would be established to provide.a periodic evaluation of the vapor extraction 
operations against the cleanup goal. George Henckel asked Dennis what cleanup standards would apply to the 
ERA that could be used as a basis for the cleanup goal . . Demns stated that the Model Toxics <;ontrol Act 
(MTCA) Method C formula values for carbon tetrachloride in soil would likely be the final cleanup standards 
for the ERA, and that these values could be used to set a goal for the milestone. George stated that he wanted to 
be sure that Ecology agreed with this position. George suggested that agreement to use MfCA Method C 
criteria should:be documented with an NPL Agreement that would ensure Ecology's concurrence. Attendees 
agreed with this suggestion. . . 

The following approach was agreed upon for developing the cleanup goal: 1) continue the partitioning 
coefficient determination for carbon tetrachloride and soil vapor extraction tests currently underway ~ 
Washington State University, 2) use the MTCA Method C criteria _to establish a soil cleanup goal for the ERA, 
and 3) use a milestone to set a cleanup goal against which to compare the on-going removal efficiency of vapor 
extraction. It was agreed that language should be included in the milestone that would require it to be evaluated 
annually and if necessary, interim milestones would be established to periodically evaluate progress of the ERA 1 

towards achievement of the cleanup goal. · 

Action Items: 

1) Reconvene a meeting after the fourth of July vacations to ensure that the milestone approach is the route 
that DOFlRL wants to pursue. Actionee: Bryan Foley 

2) Prepare meeting minutes and accompanying NPL Agreement to document agreement of the approach for I 
establishing a TP A milestone for the ERA and use of MTCJ\ Method C cleanup standards for setting a I 
cleanup goal for the ERA. Actionee: Sean Driggers · I 

I 

I 



.. . . 
... .> 

-------- -· - - - -- -------,------- - ----- - - ~ 

· ·9513386" 0286 . 
019234 

200 NPL Agreement/Change Control Form Date Submitted: 
Control Number: 

BHJ: - 004~9 _ Change _X Agreement _ Information 
0 erable Unit(s): 200-ZP-2 

July 10 .. 1995 
Date Approved: 

Document Number/Title: NIA 

Originator: 
S. A. Ori ers 
Summary Discussion: 

Date Document Last 
Issued: N/A 

Phone: 372-9298 · 

A Unit Manager'.s meeting was held June 20. 1995 between representatives of 
the ERC. DOE. EPA. and Ecology to status the 200-ZP-2 Operable Unit 
Expedited Respon~e Action CERA). Discussions during the meeting focused on 
the status of progress towards development of a Tri-Party Agreement (TPA) 
milestone for the ERA. The purpose of this NPL Agreement is to document 
the Unit Managers · agreement on the general .approach for establishing the 
TPA milestone and their agreement to use the Model Toxics Control Act 
Method C criteria as a basis for establishing a cleanup goal for the ERA. 
The meetin minutes attached to this a reement are rovided for reference. 
Justification and Impact of C~ange: 

Development of a Tri-Party Agreement milestone for the ERA is requested by 
the EPA unit manager as an alternative to preparing an Interim Remedial 
Measures Proposed Plan and issuing an Interim Action Record of Decision. 
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